
 

 

 

Lift Station #3 Re-route Improvement Project 

 

Date: February 24, 2015 

To: Trevor Walter, PE – City Engineer/Public Works Director 

From: Phil Martin, PE 

Subject: Project Update 

 

 

The purpose of the memorandum is to provide a project update for use by City Staff.   

 

1. Work Progress 
 

a. Contracts were approved at the February 17, 2015 Council Meeting. 

b. Record information was provided by the City. 

c. The Gopher-One-Call Utility Locate request was submitted on February 23, 2015. 

d. Survey staff have begun to assemble coordinate information and pertinent existing 

survey information. 

e. A proposed project schedule was prepared and is attached for City review. 

 

2. Planned Work 
 

a. Field survey services to begin on February 25, 2015 and are planned to be completed 

by March 6, 2015. 

b. BNSF and MnDOT coordination will begin the week of March 2, 2015. 

c. Braun plans to begin soil boring work the week of March 2, 2015. 

d. Preparation of a project basemap will be complete the week of March 9, 2015. 

e. Evaluation of control panel and pump equipment is anticipated to begin after an 

alignment for the forcemain is identified, including preliminary forcemain profiling, 

which we anticipate will be in mid-March 2015. 

f. We anticipate having plans available for review by the first week of April 2015. 

g. Our goal is to have plans and specifications completed for advertising the week of 

April 20, 2015. 

h. We anticipate a bid opening in mid-May 2015. 

 

3. Issues/Concerns/Delays 
 

a. None at this time. 


